

**AMENDMENT NO. 4 TO THE CONTRACT FOR PURCHASE OF SERVICES**  
BETWEEN THE CITY OF MADISON (CITY)  
AND STRAND ASSOCIATES, INC. (CONTRACTOR) FOR

Blair/John Nolen Corridor Study

The Contract made and entered into by and between the CITY and CONTRACTOR, dated August 5, 2016, is hereby amended as set forth on the following pages.

The primary reasons(s) for this Amendment:

Provide preliminary and final design for sanitary sewer along Blair Street from Williamson Street to East Washington Avenue for incorporation into the DEPARTMENT construction plans for that section of roadway.

Compensation for all services provided by the CONTRACTOR under the terms of the Contract shall be for an amount not to exceed \$674,216 (an increase of \$22,000).

Compensation for If Authorized services for Environmental Subsurface Investigations, in accordance with the MANUAL, at up to four sites with two borings per site provided by the CONTRACTOR under the terms of the Contract shall be for an amount not to exceed \$21,870 (no change).

Compensation for If Authorized services for an exceptions to standards report under the terms of the Contract shall be for an amount not to exceed \$4,000 (no change).

Compensation for If Authorized services for a technical memorandum to support the PROJECT's design under the terms of the Contract shall be for an amount not to exceed \$2,600 (no change).

Compensation for If Authorized services for addressing up to three water main conflicts under the terms of the Contract shall be for an amount not to exceed \$3,500 (no change).

Compensation for If Authorized services for archaeological surveys under the terms of the Contract shall be for an amount not to exceed \$1,285 (no change).

Compensation for If Authorized services for a third additional public informational meeting under the terms of the Contract shall be for an amount not to exceed \$6,600 (no change).

Compensation for If Authorized services for utility staking under the terms of the Contract shall be for an amount not to exceed \$1,500 (no change).

Compensation for If Authorized services for lining or replacement of the storm sewer crossing under the railroad under the terms of the Contract shall be for an amount not to exceed \$4,500 (no change).

Compensation for If Authorized services for design of up to two overhead sign supports under the terms of the Contract shall be for an amount not to exceed \$5,500 (no change).

Compensation for If Authorized services for design of the removal of the East Wilson Street stub under the terms of the Contract shall be for an amount not to exceed \$6,400 (no change).

The CITY representative is: Rob Phillips; City Engineer; 210 Martin Luther King Jr. Boulevard, Room 115, Madison, Wisconsin 53703; rphillips@cityofmadison.com; 608-266-4751.

The CONTRACTOR representative is: Joe Bunker; Corporate Secretary; 910 West Wingra Drive, Madison, Wisconsin 53715; joe.bunker@strand.com; 608-251-4843.

In witness whereof, the parties hereto have caused this Amendment to be executed and approved on the date signed by their authorized officers or representatives.

For the CONTRACTOR

By: \_\_\_\_\_  
(Witness)

By: \_\_\_\_\_  
Joseph M. Bunker, Corporate Secretary

Date: \_\_\_\_\_

Date: \_\_\_\_\_

For the CITY

By: \_\_\_\_\_  
Satya Rhodes-Conway, Mayor

Approved:

Date: \_\_\_\_\_

By: \_\_\_\_\_  
David P. Schmiedicke, Finance Director

By: \_\_\_\_\_  
Maribeth Witzel-Behl, City Clerk

Date: \_\_\_\_\_

Date: \_\_\_\_\_

Approved as to Form:

By: \_\_\_\_\_  
Eric T. Veum, Risk Manager

By: \_\_\_\_\_  
Michael P. May, City Attorney

Date: \_\_\_\_\_

Date: \_\_\_\_\_

## AMENDMENT 4

### SCOPE OF AMENDMENT

The following changes to the CONTRACT are included in this CONTRACT AMENDMENT 4.

### SCOPE OF SERVICES

Revise the Scope of Services described under Section 1.4 Special Provisions as follows:

- J. ROAD PLANS is amended to include the following:
  - (2) SANITARY SEWER DESIGN—WILLIAMSON STREET TO EAST WASHINGTON AVENUE. Provide preliminary and final design for sanitary sewer replacement along Blair Street from Williamson Street to East Washington Avenue as described below:
    - a. Attend one design meeting with CITY to discuss the following: the status of the project, potential utility conflicts, and construction staging that may impact the sanitary sewer design.
    - b. Incorporate the CITY's sewer lateral evaluation into the plan drawings indicating laterals to be replaced and laterals to be abandoned.
    - c. Prepare construction drawings with CITY guidance to be included in the DEPARTMENT Blair Street construction drawings. The drawings will be in accordance with the latest edition of the Standard Specifications for Sewer and Water Construction in Wisconsin, applicable CITY specification standards, and applicable DEPARTMENT standard specifications for highway and structure construction.
    - d. Prepare sanitary sewer detail drawings.
    - e. Prepare sanitary sewer-related special provisions to be incorporated into the DEPARTMENT Blair Street special provisions.
    - f. Furnish final drawings and quantities to CITY for review and for the CITY to use in obtaining the required Wisconsin Department of Natural Resources (WDNR) permits for sanitary sewer construction.
    - g. Prepare an opinion of probable construction cost at the 60 percent and final design stages.
    - h. Assist CITY with utility communication.
    - i. Address one iteration of CITY 's comments on drawings, specifications, and opinions of probable construction cost at the 60 percent and final design stages.
    - j. Provide two staff for one half-day of supplemental survey to acquire information not gathered by CITY crews performing and sharing manhole inspection reports.

R. PROSECUTION AND PROGRESS is replaced with the following:

- (1) The CONTRACTOR proposes to sublet services to:
  - (a) Historical and Archaeological Investigations to CHG, Inc.
  - (b) Phase 2 Environmental Sampling to Probe Technologies, Inc.
  - (c) Phase 2 Environmental Lab Analysis to CT Laboratories, Inc.
- (2) Services under this contract will be completed by June 15, 2022 (an extension of 12 months). It is anticipated that the P.S.&E. will be submitted to the DEPARTMENT's Central Office by May 1, 2021.
- (3) The following services will be completed and submitted to the CITY by the indicated dates, if CONTRACTOR has received the Notice to Proceed on this Amendment by November 1, 2019.

	<u>DATE</u>
ENVIRONMENTAL	
Section 106 Review	October 2019
Environmental Document	December 2019
Pavement Design Report	December 2019
Preliminary Road Design	March 2020
FINAL DESIGN	
Design Study Report	March 2020
Right-of-Way Plat(s)	March 2020
Final P.S.&E.	May 1, 2021
Construction	Spring 2022

In the event that the CITY's notice to commence services is issued after the date scheduled to commence services listed above, the dates herein are amended by the number of days the notice to commence services is after the date listed above.



# Blair/John Nolen Corridor Study

## Amendment 4 Fee Summary

<b>J. ROAD PLANS (SANITARY SEWER PRELIMINARY &amp; FINAL DESIGN - WILLIAMSON STREET TO EAST WASHINGTON AVENUE)</b>					
<b>Estimated Staff Hours</b>	<b>Project Manager</b>	<b>Project Engineer</b>	<b>Staff Engineer</b>	<b>Technician/Secretary</b>	<b>Total</b>
	10	20	90	25	<b>155</b>
<b>Amendment 4 Fee: \$22,000</b>					