

Contract Name:

KOSTER STREET AND NORTH RUSK AVENUE
ASSESSMENT DISTRICT 2019

Date 11/5/2019

Change Order No. CO 2

Contract No. 8110

Project/MUNIS No. 11676

Change Order Project No.

Ald District 14

Change Order Description:

More existing H curb was removed for water and storm. Not much left. Removed the rest. Existing subgrade in very poor condition needed to under-cut more. Due to all the rain, we needed to add more berms to control the water. We added berms to the sidewalk and on Rusk St due to

Account Numbers for this Change Order:

~~11676-83-173~~ 11676-402-170

*11676-402-174

#11676-83-173

Contractor:

S & L UNDERGROUND & TRUCKING INC

PO BOX 167

LODI WI 53555-0167

You are authorized and directed to make the following changes in this contract:

*Mark if negotiated (N) or bid (B) unit price

Item No.	Description	Est. Qty	Unit	Unit Price	N/B*	Total
30207	H CURB	48.00	LF	35.00	(B)	1,680.00
20219	BREAKER RUN	1437.19	TONS	14.00	(B)	20,120.66
*21015	STREET BERMS	20.00	EACH	250.00	(B)	5,000.00
#50356	RECONNECTS	2.00	EACH	2,760.00	(B)	5,520.00
						0.00
						0.00
						0.00

% of Original

Net Change Order

1.42%

32,320.66

The Original Contract Total

2,276,703.75

Sum of previous Change Orders

1.41%

32,109.83

The new Contract Sum including this Change Order will be

102.83%

2,341,134.24

This Contract is a:

Original Contract Time/Completion Date

Calendar Days
125
125
0
125

Net Change in Contract Time by previous change order

Contract Time/Completion Date prior to this change order

Additional day(s) as a result of this Change Order

Contract time/completion date as a result of this change order

Contractor's Acceptance

By

Title

Date

Bill Pullman
Project Manager
11-6-19

City's Approval (see reverse side for instructions)

Construction Inspector

Construction Supervisor

Engineer

Board of Public Works

[Signatures]
Date 11-6-19
11/7/19
12/2/19

Contract paid to date 2,199,109.53

ROUTING:

Marsha Hacker

Greg Fries

Chase O'Brien

ASF 11/11/19
GFP 11/13/19
CDO 11-14-19