

Contract Name:

Groveland Terrace 2019

Date 10-23-2019

Change Order No. CO 2

Contract No. 8298

Project/MUNIS No. 11872

Change Order Project No.

Ald District

Change Order Description:

1) Increase in unclassified excavation cut - soft sub soils
2) Increase in breaker run 3) Increase in HMA pavement.
4) Asphalt Drives -no bid item.5)Clearing - ID overage 6)
Increase in Grade 2 Base

Account Numbers for this Change Order:
11872-402-170

Contractor:

SPEEDWAY SAND & GRAVEL INC
8500 GREENWAY BLVD #202
MIDDLETON WI 53562

You are authorized and directed to make the following changes in this contract:

*Mark if negotiated (N) or bid (B) unit price

Item No.	Description	Est. Qty	Unit	Unit Price	N/B*	Total
1	Excavation Cut	250.00	CY	26.00	(B)	6,500.00
2	Breaker Run	640.00	Ton	12.00	(B)	7,680.00
3	HMA	80.00	Ton	69.80	(B)	5,584.00
4	Asphalt Drive	40.00	SY	38.50	(N)	1,540.00
5	Clearing	50.00	ID	31.25	(B)	1,562.50
6	Grade 2 Base	450.00	Ton	18.00	(B)	8,100.00
						0.00

	% of Original	
Net Change Order	3.95%	30,966.50
The Original Contract Total		783,755.21
Sum of previous Change Orders	0.49%	3,850.00
The new Contract Sum including this Change Order will be	104.44%	818,571.71

This Contract is a:	Calendar Days
Original Contract Time/Completion Date	90
Net Change in Contract Time by previous change order	
Contract Time/Completion Date prior to this change order	90
Additional day(s) as a result of this Change Order	
Contract time/completion date as a result of this change order	90

Contractor's Acceptance

By Janice Ryan
Title OM
Date 10/29/19

City's Approval (see reverse side for instructions)

Construction Inspector [Signature] Date 10-29-19
Construction Supervisor Byron P. Manning 10/29/2019
Engineer [Signature]
Board of Public Works [Signature] 12/2/19

Contract paid to date 770,005.13

ROUTING:

Marsha Hacker
Greg Fries
Chase O'Brien

HSF 10/20/19
GF 11/4/19
CDO 11-5-19