

Contract Name:

DAVIDSON, DEMPSEY, MAHER, PARK CT, DREXEL & LAKE EDGE ASSESSMENT DISTRICT 2019

Date 10/2/2019

Change Order No. CO 1

Contract No. 8305

Project/MUNIS No. 11890

Change Order Project No.

Ald. District 15

Change Order Description:

STORM STRUCTURE REBUILDING ON VONDRON ROAD. EXISTING SWS WAS MADE OF BLOCK & MASONRY. ONE WALL WAS ALREADY FALLING IN CAUSING THE STREET TO UNDERMINE

Account Numbers for this Change Order:
11890-84-174

Contractor:

RG HUSTON COMPANY INC
2561 COFFEYTOWN RD
COTTAGE GROVE WI 53527

You are authorized and directed to make the following changes in this contract:

*Mark if negotiated (N) or bid (B) unit price

Item No.	Description	Est. Qty	Unit	Unit Price	N/B*	Total
	REBUILT STORM STRUCTURE	1.00	LS	23,924.93	(N)	23,924.93
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00

% of Original

Net Change Order	1.61%	23,924.93
The Original Contract Total		1,485,400.00
Sum of previous Change Orders	0.00%	
The new Contract Sum including this Change Order will be	101.61%	1,509,324.93

This Contract is a:	Calendar Days
Original Contract Time/Completion Date	101 DAYS
Net Change in Contract Time by previous change order	
Contract Time/Completion Date prior to this change order	
Additional day(s) as a result of this Change Order	0
Contract time/completion date as a result of this change order	101 #VALUE! DAYS

Contractor's Acceptance

By

Title

Date

Wade Huston
Secretary/Treasurer
10/30/2019

City's Approval (see reverse side for instructions)

Construction Inspector
Construction Supervisor
Engineer
Board of Public Works

John Cr... 10/30/19
Greg Fries 10/27/19
Chase O'Brien 11/25/19

Contract paid to date 1247202.82

ROUTING:

Marsha Hacker
Greg Fries
Chase O'Brien

HJP 10/31/19
GF 10/27/19
CDO 11-4-19