

Contract Name:

Local Road Traffic Calming & Arterial Pedestrian Enhancements 2019

Date 10/10/2019

Change Order No. CO 1

Contract No. 8315

Project/MUNIS No. 11166

Change Order Project No.

Ald. District

Change Order Description:

Add speed humps on Lake Edge and modify a new speed hump on North Star

Account Numbers for this Change Order:

11877-402-200

\*11890-402-170

Contractor:

Raymond P. Cattell Inc.  
2401 Vondron Road  
Madison WI 53718

You are authorized and directed to make the following changes in this contract:

\*Mark if negotiated (N) or bid (B) unit price

Item No.	Description	Est. Qty	Unit	Unit Price	N/B*	Total
--	Remove & Replace portion of speed hump	54.00	SY	150.00	(N)	8,100.00
--	Add'l Mobilization & Traffic Cntrl North Star	1.00	Lump	500.00	(N)	500.00
*10701	Traffic Control (Lake Edge)	1.00	Lump	1,600.00	(B)	1,600.00
*10911	Mobilization (Lake Edge)	1.00	Lump	1,600.00	(B)	1,600.00
*20303	Sawcut Asphalt Pavement	140.00	LF	3.50	(B)	490.00
*20101	Excavation Cut	30.00	CY	50.00	(B)	1,500.00
*40410	Concrete Speed Hump	172.00	SY	95.00	(B)	16,340.00

	% of Original	
Net Change Order	6.41%	30,130.00
The Original Contract Total		470,060.00
Sum of previous Change Orders	0.00%	
The new <b>Contract Sum</b> including this Change Order will be	106.41%	500,190.00

This Contract is a:	Calendar Days
Original Contract Time/Completion Date	
Net Change in Contract Time by previous change order	
Contract Time/Completion Date prior to this change order	
Additional day(s) as a result of this Change Order	
Contract time/completion date as a result of this change order	

Contractor's Acceptance

By [Signature]  
Title Secretary  
Date 10-11-2019

City's Approval (see reverse side for instructions)

Construction Inspector [Signature] Date 10/11/19  
Construction Supervisor [Signature]  
Engineer [Signature] Date 10/11/19  
Board of Public Works

Contract paid to date 118,492.80

ROUTING:

Marsha Hacker

Greg Fries

Chase O'Brien

[Signature] 10/11/19  
[Signature] 10/11/19  
[Signature] 10-14-19