

Contract Name:  
 Shepard Terrace, Chamberlain Ave, Van Hise Ave, and  
 Mason Street. Assessment District - 2018

Date	12/5/2019
Change Order No.	CO 3
Contract No.	8104
Project/MUNIS No.	11742
Change Order Project No.	11742
Ald District	5

Change Order Description:  
 Due to large amount of undercutting and extra breaker run,  
 the account ran over 100%. 5 storm sewer taps were  
 needed and the bid item only called for 3, one of which  
 was a field call to tap <sup>relocation</sup> a new inlet into an existing pipe  
 and abandoning the extra pipe ~~that served the~~  
<sub>relocated inlet</sub>

Account Numbers for this Change Order:  
 11742-402-170  
 \*11742-84-174

Contractor:  
 SPEEDWAY SAND & GRAVEL INC  
 8500 GREENWAY BLVD #202  
 MIDDLETON WI 53562

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	N/B*	Total
1	20101 Excavation Cut	700.00	CY	25.50	(B)	17,850.00
2	20219 Breaker Run	350.00	Ton	8.00	(B)	2,800.00
*3	50792 Storm Sewer Tap	2.00	Ea	1,200.00	(N)	2,400.00
						0.00
						0.00
						0.00
						0.00

	% of Original	
Net Change Order	1.39%	23,050.00
The Original Contract Total		1,654,354.09
Sum of previous Change Orders	0.21%	3,525.00
The new Contract Sum including this Change Order will be	101.61%	1,680,929.09

This Contract is a:	Calendar Days
Original Contract Time/Completion Date	122
Net Change in Contract Time by previous change orders	
Contract Time/Completion Date prior to this change order	122
Additional day(s) as a result of this Change Order	0
Contract time/completion date as a result of this change order	122

Contractor's Acceptance  
 By: Joseph Ryan  
 Title: DM  
 Date: 12/16/19

City's Approval (see reverse side for instructions)  
 Construction Inspector: [Signature] Date: 12-10-19  
 Construction Supervisor: [Signature] Date: 12/16/19  
 Engineer: [Signature] Date: 1/10/2020  
 Board of Public Works: [Signature]

Contract paid to date: 1,596,846.82

ROUTING:  
 Marsha Hacker MAH 12/10/19  
 Greg Fries GF 12/17/19  
 Chase O'Brien CO 12-17-19