



Change Order

Today's Date: 1/10/2020 View3_SignatureRouting
 Project Title: Metro 1101 Phase 1 Wash Bay
 Project Number: 11228 Contract Number: 8238 Aldermanic District: 6
 Submitted By: Schuchardt, Michael
 Current Routing Location:

This section is only visible to "UserCode Contains SP"

NOTES:




Previous Final Distribution Date Count: Data in PreviousDtCount field locks (0) or unlocks (1) the CurrentRoutingLocation field from Rough Draft to Final Draft.
 Previous CO Number: Tracks preceding CO number for verification with numbering formula.
 Count R Number: Counts existing Rough Draft forms for assigning next Rough Draft Number.
 Count CO Number: Counts existing CO forms for assigning next CO Number.
 Date CO submitted to GC: Tracks submitted date for use with scheduled Idle CO workflow.

Change Order No: CO Project No: Type:
 Contractor:

Change Order Description:

You are authorized and directed to make the following changes in this contract upon final approvals:

Item No.	Description/Account Number	Est. Qty.	Unit Type	Unit Price	*N/B	Total						
1	COR-32 removal of existing pipes	1.00	Each	\$4,663.03	N	\$4,663.03						
	<table border="1"> <thead> <tr> <th>Acct. No.</th> <th>Share %</th> <th>Share Total</th> </tr> </thead> <tbody> <tr> <td>11228-85-140-114403</td> <td>100.0</td> <td>\$4,663.03</td> </tr> </tbody> </table>	Acct. No.	Share %	Share Total	11228-85-140-114403	100.0	\$4,663.03					
Acct. No.	Share %	Share Total										
11228-85-140-114403	100.0	\$4,663.03										
2	COR-33 CB-9 add electrical room for new electrical service equipment	1.00	Each	\$16,455.27	N	\$16,455.27						
	<table border="1"> <thead> <tr> <th>Acct. No.</th> <th>Share %</th> <th>Share Total</th> </tr> </thead> <tbody> <tr> <td></td> <td>100.0</td> <td>\$16,455.27</td> </tr> </tbody> </table>	Acct. No.	Share %	Share Total		100.0	\$16,455.27					
Acct. No.	Share %	Share Total										
	100.0	\$16,455.27										

Item No.	Description/Account Number	Est. Qty.	Unit Type	Unit Price	*N/B	Total						
	<table border="1"> <thead> <tr> <th>Acct. No.</th> <th>Share %</th> <th>Share Total</th> </tr> </thead> <tbody> <tr> <td>11228-85-140-114403</td> <td></td> <td></td> </tr> </tbody> </table>	Acct. No.	Share %	Share Total	11228-85-140-114403							
Acct. No.	Share %	Share Total										
11228-85-140-114403												
3	COR-34 CB-12 change out hot water control valves	1.00	Each	\$1,672.56	N	\$1,672.56						
	<table border="1"> <thead> <tr> <th>Acct. No.</th> <th>Share %</th> <th>Share Total</th> </tr> </thead> <tbody> <tr> <td>11228-85-140-114403</td> <td>100.0</td> <td>\$1,672.56</td> </tr> </tbody> </table>	Acct. No.	Share %	Share Total	11228-85-140-114403	100.0	\$1,672.56					
Acct. No.	Share %	Share Total										
11228-85-140-114403	100.0	\$1,672.56										
4	COR-36 add security system.	1.00	Each	\$29,926.05	N	\$29,926.05						
	<table border="1"> <thead> <tr> <th>Acct. No.</th> <th>Share %</th> <th>Share Total</th> </tr> </thead> <tbody> <tr> <td>11228-85-140-114403</td> <td>100.0</td> <td>\$29,926.05</td> </tr> </tbody> </table>	Acct. No.	Share %	Share Total	11228-85-140-114403	100.0	\$29,926.05					
Acct. No.	Share %	Share Total										
11228-85-140-114403	100.0	\$29,926.05										
					*N/B N=Negotiated B=Bid							
		<u>% of Original</u>										
		0.75	Net Change Order			\$52,716.91						
			Original Contract Total			\$7,055,600.00						
		4.03	Prev. Chg. Orders Total			\$284,419.56						
		104.78	New Contract Total			\$7,392,736.47						
			8.00 % Contingency			\$564,448.00						
			Remaining contingency prior to this change order			\$280,028.44						
			Remaining contingency after this change order			\$227,311.53						
<p>This Contract is a: <input type="radio"/> Calendar Days <input type="radio"/> Working Days <input checked="" type="radio"/> Completion Date</p> <p>Original CONSTRUCTION CLOSEOUT Date <input type="text" value="February 28, 2020"/></p> <p>CONSTRUCTION CLOSEOUT Date Prior to this Change Order <input type="text" value="March 05, 2020"/></p> <p>CONSTRUCTION CLOSEOUT as a result of this Change Order <input type="text" value="March 16, 2020"/></p>												
<p>CO Attachments - for Reference ONLY</p> <table border="1"> <tr> <td> Metro Change order 8 back up..pdf 1.82 MB</td> </tr> </table>			 Metro Change order 8 back up..pdf 1.82 MB	<p>Change Order Type:</p> <p><input type="checkbox"/> Under \$20K</p> <p><input checked="" type="checkbox"/> Over \$20K</p> <p><input type="checkbox"/> Over Contingency Amount</p> <p><input checked="" type="checkbox"/> Time Ext. Requested</p>								
 Metro Change order 8 back up..pdf 1.82 MB												

General Contractor's Acceptance:

****By typing my name and entering the date I hereby give my electronic signature****

By:	Title:	Date:
<input type="text" value="ANDREW WOJNICZ"/>	<input type="text" value="PROJECT MANAGER"/>	<input type="text" value="January 24, 2020"/>

Inspector/Project Manager Approval:

****By typing my name and entering the date I hereby give my electronic signature****

By:	Title:	Date:
<input type="text" value="Mike Schuchardt"/>	<input type="text" value="Project manager"/>	<input type="text" value="January 24, 2020"/>

Construction Manager Approval:

****By typing my name and entering the date I hereby give my electronic signature****

By:	Title:	Date:
<input type="text"/>	<input type="text"/>	<input type="text"/>

Staff Review and Verification:

	<i>Initials</i>	<i>Date</i>
Project/Section Supervisor	<input type="text"/>	<input type="text"/>
PW Admin - Update Contract Data Base	<input type="text"/>	<input type="text"/>
Assistant City Engineer	<input type="text"/>	<input type="text"/>
Accountant	<input type="text"/>	<input type="text"/>

BPW Admin Processing:

	<i>Initials</i>	<i>Date</i>
Legistar Updated	<input type="text"/>	<input type="text"/>
BPW Scheduled	<input type="text"/>	<input type="text"/>
BPW Approved	<input type="text"/>	<input type="text"/>

BPW/City Engineer Approval:

****By typing my name and entering the date I hereby give my electronic signature****

By:	Title:	Date:
<input type="text"/>	<input type="text"/>	<input type="text"/>

Final Distribution Processing:

	<i>Initials</i>	<i>Date</i>
Final Distribution Processing Completed	<input type="text"/>	<input type="text"/>