

Contract Name:
**HAYWOOD DRIVE RECONSTRUCTION ASSESSMENT
 DISTRICT 2019**

Date: 10/10/2019
 Change Order No. CO 3
 Contract No. 8297
 Project/MUNIS No. 11452
 Change Order Project No. _____
 Aid District 13

Change Order Description:
**EXISTING SAS HAD LATERAL IN THEM SO THE
 STRUCTURE HAD TO BE REMOVED OR MORE WALL
 HAD TO BE REMOVED. TIME DELAY FOR GAS
 CONFLICT TO BE PAID BY MGE, Winter traffic control**

Account Numbers for this Change Order:
 * 11452-83-173
 *** 11452-402-170

Contractor:
DANE COUNTY CONTRACTING LLC
7346 DARLIN CT STE 6
DANE WI 53529-9662

You are authorized and directed to make the following changes in this contract: *Mark if negotiated (N) or bid (B) unit price

Item No.	Description	Est. Qty	Unit	Unit Price	N/B*	Total
*	REMOVE EXISTING CITY SAS4751-011	1.00	EACH	600.00	(N)	600.00
*	REMOVE MORE WALLS ON EXISTING MMSD SAS	1.00	EACH	600.00	(N)	600.00
***	DOWN TIME FOR GAS CONFLICT FOR STORM P-1	1.00	LS	1,428.00	(N)	1,428.00
***	Winter Traffic Control	1.00	LS	6,253.00	(N)	6,253.00
						0.00
						0.00
						0.00

	% of Original	
Net Change Order	0.95%	8,881.00
The Original Contract Total		932,001.19
Sum of previous Change Orders	9.67%	90,098.33
The new Contract Sum Including this Change Order will be	110.62%	1,030,980.52

This Contract is a:	Calendar Days
Original Contract Time/Completion Date	75
Net Change in Contract Time by previous change orders	
Contract Time/Completion Date prior to this change order	75
Additional day(s) as a result of this Change Order	0
Contract time/completion date as a result of this change order	75

Contractor's Acceptance
 By: [Signature]
 Title: Manager
 Date: 11/13/2020

City's Approval (see reverse side for instructions)
 Construction Inspector: Rachel Belohlavik Date: 1-14-2020
 Construction Supervisor: [Signature]
 Engineer: _____
 Board of Public Works: _____

Contract paid to date: _____

ROUTING:
 Marsha Hacker _____
 Greg Fries _____
 Chase O'Brien _____