

Change Order Report for BPW

Entered Date From: 7/1/2020 To: 7/31/2020

Contract: 8238 *Metro 1101 Phase 1 - Wash Bay*

Contract Amount: \$7,055,600

Change Order 11 fuel equipment changes, change lockset in bathroom, replace chassis wash drain pipe, mo

Issue Date: 7/1/2020 **Amount** \$6,951.80 **Percent:** 0.0985%

Project(s): 11228 Metro 1101 Phase 1 Wash Bay

Reason(s): Field Decision (Expanded Scope).
Underground conflicts (utility revision).

Change Type(s): Facilities

CO Description: fuel equipment changes, change lockset in bathroom, replace chassis wash drain pipe, mobile office changes, omit floor removal in old wash bay, add elec strikes, credit area C storm changes, data adds to owner equipment, chassis wash tank drain, added sit

Notes:

Total Previous: \$418,181.82 **Previous Percent:** 5.9269%

Total Current : \$6,951.80 **Current Percent:** 0.0985%

Revised Contract Amount: \$7,055,600.00 **Revised Percent** 6.0255%

Contract: 8295 *Elizabeth St and N. Ingersoll St Reconstruction*

Contract Amount: \$1,865,885

Change Order 1 Steel railing approaches that were to originally installed as part of the Portage Rd project c

Issue Date: 7/22/2020 **Amount** \$5,800.00 **Percent:** 0.3108%

Project(s): 11182 Elizabeth St and N. Ingersoll St Reconstruction

Reason(s): Other

Change Type(s): Street

CO Description: Steel railing approaches that were to originally installed as part of the Portage Rd project constructed in 2019. They were not installed or paid for, but were intended to be chained to the bridge for installation by another project.

Notes:

Change Order 2 Underdrain installation and existing concrete pavement removal. Both items were missin

Issue Date: 8/3/2020 **Amount** \$12,471.30 **Percent:** 0.6684%

Project(s): 11182 Elizabeth St and N. Ingersoll St Reconstruction

Reason(s): Missing Bid Item or Additional Bid Item needed.

Change Type(s): Street

CO Description: Underdrain installation and existing concrete pavement removal. Both items were missing in the original contract bid quantities

Notes:

Total Previous:		Previous Percent:	0.0000%
Total Current :	\$5,800.00	Current Percent:	0.3108%
Revised Contract Amount:	\$1,865,884.55	Revised Percent	0.3108%

Contract: 8500 *Martin Luther King Jr. Blvd Sidewalk Replacement*

Contract Amount: \$1,399,783

Change Order 3 Repair of a sag in an existing sanitary sewer lateral to the MMB. Costs associated with th

Issue Date: 7/22/2020 **Amount** \$7,718.24 **Percent:** 0.5514%

Project(s): 11164 Martin Luther King Jr. Blvd Sidewalk Replacement

Reason(s):

Change Type(s): Street
Sewer-Sanitary

CO Description: Repair of a sag in an existing sanitary sewer lateral to the MMB. Costs associated with the repair of a vault in the city ROW for the building at 1 W Main St and for the removal of a burined foundation in conflict with the tree cells.

Notes:

Total Previous:	\$27,499.63	Previous Percent:	1.9646%
Total Current :	\$7,718.24	Current Percent:	0.5514%
Revised Contract Amount:	\$1,399,783.25	Revised Percent	2.5160%