

Change Order Report for BPW

Entered Date From: 2/1/2021 To: 2/28/2021

Contract: 8162 *Olbrich Botanical Gardens Phase 1 Expansion - Construction*

Contract Amount: \$9,522,600

Change Order	26	These items due to code interpretation: Exit lighting & egress lighting in the greenhouse,			
Issue Date:	2/26/2021	Amount	\$16,224.59	Percent:	0.1704%
Project(s):	17193	Olbrich Botanical Expansion Ph 1			
Reason(s):					
Change Type(s):	Facilities				
CO Description:	These items due to code interpretation: Exit lighting & egress lighting in the greenhouse, learning venter classrooms and discharge areas. The relocation of certain fire alarm components to the 2nd floor elevator lobby.				
Notes:					
Total Previous:		\$584,709.32	Previous Percent:		6.1402%
Total Current :		\$16,224.59	Current Percent:		0.1704%
Revised Contract Amount:		\$9,522,600.00	Revised Percent		6.3106%

Contract: 8306 *Toepfer, Holly, Euclid and St. Clair Resurfacing w/Utilities*

Contract Amount: \$4,476,394

Change Order		1)Inspector requested that all intersection include a construction extrance due to high vol			
Issue Date:		Amount	\$18,606.00	Percent:	0.4156%
Project(s):	11744	Toepfer, Holly, Euclid and St. Clair Resurfacing w/Utilities			
Reason(s):	Actual vs. Estimated Quantities differ. Field Decision (Expanded Scope).				
Change Type(s):	Street Sewer-Storm				
CO Description:	1)Inspector requested that all intersection include a construction extrance due to high volume of rain in the spring. 2)Additional ULO required. 3) Eng. Added additional rain gardens. Note: this change order was needed due to accounts overage of 100%				
Notes:					
Total Previous:		\$198,389.20	Previous Percent:	4.4319%	
Total Current :		#Error	Current Percent:	0.0000%	
Revised Contract Amount:		\$4,476,393.77	Revised Percent	4.4319%	

Contract: 8893 *Gates of Heaven Floor Replacement*

Contract Amount: \$64,308

Change Order	1	The original bid was provided in August and due to a delay in ordering the product, there			
---------------------	----------	---	--	--	--

Issue Date:	12/8/2020	Amount	\$1,185.19	Percent:	1.8430%
Project(s):	17473	Gates of Heaven			
Reason(s):	Other				
Change Type(s):	Parks				
CO Description:	The original bid was provided in August and due to a delay in ordering the product, there is an increase in the product cost consistent ith wood products this year.				

Notes:

Total Previous:	\$1,185.19	Previous Percent:	1.8430%
Total Current :	\$1,185.19	Current Percent:	1.8430%
Revised Contract Amount:	\$64,308.00	Revised Percent	3.6860%