

# Change Order Report for BPW

Entered Date From: 3/1/2021 To: 3/31/2021

---

**Contract:** 8162 *Olbrich Botanical Gardens Phase 1 Expansion - Construction*

**Contract Amount:** \$9,522,600

---

**Change Order** 27 Multiple change order adds based on changes to or interpretations of the plans and specif

---

**Issue Date:** 3/17/2021 **Amount** \$153,880.00 **Percent:** 1.6159%

**Project(s):** 17193 Olbrich Botanical Expansion Ph 1

**Reason(s):** Missing Bid Item or Additional Bid Item needed.

Field Decision (Expanded Scope).

Differing site conditions.

Design did not adequately anticipate field conditions.

**Change Type(s):** Facilities

**CO Description:** Multiple change order adds based on changes to or interpretations of the plans and specifications. COR-15,31,45,7,85,87,88,89,91,94,95,104

**Notes:** Closeout date changed from 12/20/2019 to 2/3/2020

---

**Total Previous:** \$600,933.91 **Previous Percent:** 6.3106%

**Total Current :** \$153,880.00 **Current Percent:** 1.6159%

**Revised Contract Amount:** \$9,522,600.00 **Revised Percent** 7.9266%

---

**Contract:** 8313 *City View Drive (new street)*

**Contract Amount:** \$1,946,338

---

**Change Order** 2 Price increase due to revisions of S-2 from a 7.5'X10' to a 10'X10' with increased depth an

---

**Issue Date:** 3/10/2021 **Amount** \$9,792.00 **Percent:** 0.5031%

**Project(s):** 11958 City View Drive (new street)

**Reason(s):** Other

**Change Type(s):** Sewer-Storm

**CO Description:** Price increase due to revisions of S-2 from a 7.5'X10' to a 10'X10' with increased depth and location changes

**Notes:**

---

**Total Previous:** \$244,038.33 **Previous Percent:** 12.5383%

**Total Current :** \$9,792.00 **Current Percent:** 0.5031%

**Revised Contract Amount:** \$1,946,338.10 **Revised Percent** 13.0414%

---

**Contract:** 8430 *Government East Ramp Demolition*

**Contract Amount:** \$709,300

---

**Change Order** 3 Add temporary sidewalks along Doty and Wilson

---

**Issue Date:** 3/29/2021      **Amount** \$19,680.00      **Percent:** 2.7746%  
**Project(s):** 11471      Judge Doyle Garage(20017) Government East Ramp Demolition(2019)  
**Reason(s):** Other  
**Change Type(s):** Facilities  
**CO Description:** Add temporary sidewalks along Doty and Wilson

**Notes:**

---

<b>Total Previous:</b>	\$25,780.00	<b>Previous Percent:</b>	3.6346%
<b>Total Current :</b>	\$19,680.00	<b>Current Percent:</b>	2.7746%
<b>Revised Contract Amount:</b>	\$709,300.00	<b>Revised Percent</b>	6.4091%