

Contract Name:

2021 Playground Improvements

Date 10/25/2021

Change Order No. CO 2

Contract No. 9026

Project/MUNIS No.

Change Order Project No.

Ald District 12

Change Order Description:

Extend contract deadline.

Account Numbers for this Change Order:
13452-51-130

Contractor:

MADISON COMMERCIAL LANDSCAPES

1671 HWY MM

5900 HWY D

FITCHBURG WI 53575

Oregon, WI 53575

You are authorized and directed to make the following changes in this contract:

*Mark if negotiated (N) or bid (B) unit price

Item No.	Description	Est. Qty	Unit	Unit Price	N/B*	Total
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00

Net Change Order

% of Original

0.00%

The Original Contract Total

0.00

Sum of previous Change Orders

208,281.00

The new Contract Sum including this Change Order will be

1.21%

2,514.00

101.21%

210,795.00

This Contract is a:

Original Contract Time/Completion Date

Calendar Days

Net Change in Contract Time by previous change order

12/18/2021

Contract Time/Completion Date prior to this change order

44548

Additional day(s) as a result of this Change Order

168

Contract time/completion date as a result of this change order

44716

Contractor's Acceptance

By

Title

Date

MC

President

10/25/21

City's Approval (see reverse side)

Construction Inspector
Construction Supervisor
Engineer
Board of Public Works

Sarah Close 10/25/21

10/25/2021 Ann Freuwald

Contract paid to date 38,374.00

ROUTING:

Marsha Hacker
Greg Fries
Chase O'BrienLMP Oct 27, 2021
GTF Oct 27, 2021
CDO Oct 27, 2021