



## Legislation Details (With Text)

**File #:** 68889      **Version:** 1      **Name:** Change order No. 2 to Contract 8981, Metro Transit Phase 3A-Maintenance and Driver Facility Improvements, to JP Cullen & Sons Inc for \$51,427.87.

**Type:** Miscellaneous      **Status:** Approved

**File created:** 12/20/2021      **In control:** BOARD OF PUBLIC WORKS

**On agenda:**      **Final action:** 1/5/2022

**Enactment date:**      **Enactment #:**

**Title:** Change order No. 2 to Contract 8981, Metro Transit Phase 3A-Maintenance and Driver Facility Improvements, to JP Cullen & Sons Inc for \$51,427.87. (6th AD)

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. ChangeOrder - 8981 CO-2.pdf

Date	Ver.	Action By	Action	Result
1/5/2022	1	BOARD OF PUBLIC WORKS	Approve	Pass

### Title

Change order No. 2 to Contract 8981, Metro Transit Phase 3A-Maintenance and Driver Facility Improvements, to JP Cullen & Sons Inc for \$51,427.87. (6th AD)

### Body

See Attached.