



Legislation Details (With Text)

File #: 83239 **Version:** 1 **Name:** Change order No. 10 to Contract 8716, East-West Bus Rapid Transit Main Body, to Zenith Tech Inc. for an additional 38 days

Type: Miscellaneous **Status:** Approved

File created: 5/2/2024 **In control:** BOARD OF PUBLIC WORKS

On agenda: **Final action:** 5/8/2024

Enactment date: **Enactment #:**

Title: Change order No. 10 to Contract 8716, East-West Bus Rapid Transit Main Body, to Zenith Tech Inc., adding 49 days to the completion date (District 3, District 4, District 5, District 6, District 8, District 9, District 11, District 12 and District 19)

Sponsors:

Indexes:

Code sections:

Attachments: 1. 8716 CO10.pdf, 2. Mad BRT Main Body_CO 10.pdf

| Date | Ver. | Action By | Action | Result |
|----------|------|-----------------------|---------|--------|
| 5/8/2024 | 1 | BOARD OF PUBLIC WORKS | Approve | Pass |
| 5/2/2024 | 1 | Engineering Division | Refer | |

Title

Change order No. 10 to Contract 8716, East-West Bus Rapid Transit Main Body, to Zenith Tech Inc., adding 49 days to the completion date (District 3, District 4, District 5, District 6, District 8, District 9, District 11, District 12 and District 19)

Body

See attached