



Legislation Details (With Text)

File #: 72339 **Version:** 1 **Name:** Change Order No. 7 to Contract 8981, Metro Transit Phase 3A-Maintenance and Driver Facility Improvements, to JP Cullen & Sons, Inc., in the amount of \$183,007.80.

Type: Miscellaneous **Status:** Approved

File created: 6/29/2022 **In control:** BOARD OF PUBLIC WORKS

On agenda: **Final action:** 7/6/2022

Enactment date: **Enactment #:**

Title: Change Order No. 7 to Contract 8981, Metro Transit Phase 3A-Maintenance and Driver Facility Improvements, to JP Cullen & Sons, Inc., in the amount of \$183,007.80. (6th AD)

Sponsors:

Indexes:

Code sections:

Attachments: 1. CO MetroPh3AMaintDrive.pdf

Date	Ver.	Action By	Action	Result
7/6/2022	1	BOARD OF PUBLIC WORKS	Approve	Pass

Title
Change Order No. 7 to Contract 8981, Metro Transit Phase 3A-Maintenance and Driver Facility Improvements, to JP Cullen & Sons, Inc., in the amount of \$183,007.80. (6th AD)

Body
See Attached.