



Legislation Details (With Text)

File #: 83502 **Version:** 1 **Name:** Change Order No.1 to Contract 9329, Fire Station 14 Training Site Phase 1, to Parisi Construction., for time extension to July 19, 2024.

Type: Miscellaneous **Status:** Approved

File created: 5/16/2024 **In control:** BOARD OF PUBLIC WORKS

On agenda: **Final action:** 5/22/2024

Enactment date: **Enactment #:**

Title: Change Order No.1 to Contract 9329, Fire Station 14 Training Site Phase 1, to Parisi Construction., for time extension to July 19, 2024. (District 16)

Sponsors:

Indexes:

Code sections:

Attachments: 1. 9329 CO 1.pdf

Date	Ver.	Action By	Action	Result
5/22/2024	1	BOARD OF PUBLIC WORKS	Approve	Pass

Title
Change Order No.1 to Contract 9329, Fire Station 14 Training Site Phase 1, to Parisi Construction., for time extension to July 19, 2024. (District 16)

Body
See Attached.