



Legislation Details (With Text)

**File #:** 39588      **Version:** 1      **Name:** Change Order No. 1 to Contract No. 7383, HVAC Upgrade for Olbrich Botanical Gardens - Phase 1 to Bachmann Construction Co., Inc. in the amount of \$26,837.00.

**Type:** Miscellaneous      **Status:** Approved

**File created:** 8/5/2015      **In control:** BOARD OF PUBLIC WORKS

**On agenda:**      **Final action:** 8/19/2015

**Enactment date:**      **Enactment #:**

**Title:** Change Order No. 1 to Contract No. 7383, HVAC Upgrade for Olbrich Botanical Gardens - Phase 1 to Bachmann Construction Co., Inc. in the amount of \$26,837.00.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. co 1 -7383.pdf

Date	Ver.	Action By	Action	Result
8/19/2015	1	BOARD OF PUBLIC WORKS	Approve	

**Title**

Change Order No. 1 to Contract No. 7383, HVAC Upgrade for Olbrich Botanical Gardens - Phase 1 to Bachmann Construction Co., Inc. in the amount of \$26,837.00.

**Body**

See attached.