



Legislation Details (With Text)

**File #:** 29805      **Version:** 1      **Name:** Authorizing an amendment to the contract between the City of Madison and Meyer, Scherer Rockcastle, Ltd., for extra architectural and engineering services.

**Type:** Resolution      **Status:** Passed

**File created:** 4/10/2013      **In control:** BOARD OF PUBLIC WORKS

**On agenda:** 4/30/2013      **Final action:** 4/30/2013

**Enactment date:** 5/3/2013      **Enactment #:** RES-13-00330

**Title:** Authorizing an amendment to the contract between the City of Madison and Meyer, Scherer Rockcastle, Ltd., for extra architectural and engineering services.

**Sponsors:** Larry Palm, Michael E. Verveer

**Indexes:**

**Code sections:**

**Attachments:**

Date	Ver.	Action By	Action	Result
4/30/2013	1	COMMON COUNCIL	Adopt Under Suspension of Rules 2.04, 2.05, 2.24, and 2.25	Pass
4/17/2013	1	BOARD OF PUBLIC WORKS	RECOMMEND TO COUNCIL TO ADOPT UNDER SUSPENSION OF RULES 2.04, 2.05, 2.24, & 2.25 - REPORT OF OFFICER	Pass
4/10/2013	1	Engineering Division	Refer	

**Fiscal Note**

This resolution allows for the Central Library Architect/Engineer to invoice for extra design and construction administration service costs. The cost is estimated at \$41,000. No additional General Obligation Debt is required. Funds are available in the Central Library Capital Budget (Fund No. CB18-58011-810611).

**Title**

Authorizing an amendment to the contract between the City of Madison and Meyer, Scherer Rockcastle, Ltd., for extra architectural and engineering services.

**Body**

WHEREAS, the City of Madison Engineering Division has identified the need for extra Architect/Engineer construction observation needs at this critical stage of the project to assist in maintaining schedule and quality at the Central Library at an estimated cost of \$19,000, and

WHEREAS, during the course of construction the Engineering Division and the Madison Public Library director have identified a variety of extra Architect/Engineer design service needs at estimated cost of \$15,000, and

WHEREAS, the Architect/Engineer has submitted extra design and construction administration costs related to the pipe break (refer to Legistar #29804) at an estimated cost of \$7000, and

NOW, THEREFORE BE IT RESOLVED, that the Common Council hereby authorizes the Mayor and the City Clerk to execute an amendment to Contract #6436 between the City of Madison and Meyer Scherer &

Rockcastle, Ltd. to authorize the extra work as described above and payment in the amount not to exceed \$41,000 (which includes the \$7,000 authorized in Legistar #29804).