



Legislation Details (With Text)

**File #:** 10885      **Version:** 1      **Name:** Change Order No. 8 to Contract No. 6080, CCB/MMB Tenant Improvement Remodels - Phase 2, to Miron Construction Co., Inc., in the amount of \$-7,973.00 with an increase in contract time of 28-days.  
**Type:** Miscellaneous      **Status:** Approved  
**File created:** 6/9/2008      **In control:** BOARD OF PUBLIC WORKS  
**On agenda:**      **Final action:** 6/18/2008  
**Enactment date:**      **Enactment #:**

**Title:** Change Order No. 8 to Contract No. 6080, CCB/MMB Tenant Improvement Remodels - Phase 2, to Miron Construction Co., Inc., in the amount of \$-7,973.00 with an increase in contract time of 28-days.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. co 8 - 6080.pdf

Date	Ver.	Action By	Action	Result
6/18/2008	1	BOARD OF PUBLIC WORKS	Approve	Pass

**Title**

Change Order No. 8 to Contract No. 6080, CCB/MMB Tenant Improvement Remodels - Phase 2, to Miron Construction Co., Inc., in the amount of \$-7,973.00 with an increase in contract time of 28-days.

**Body**

See attached.