



Legislation Details (With Text)

File #: 31431 **Version:** 1 **Name:** Authorizing the Mayor and City Clerk to enter into an Amendment #2 to the contract between the City of Madison and Strand Associates, Inc. for additional engineering design services for the design of sanitary sewer and water main for the Wisconsin Depart

Type: Resolution **Status:** Passed

File created: 8/28/2013 **In control:** BOARD OF PUBLIC WORKS

On agenda: 9/17/2013 **Final action:** 9/17/2013

Enactment date: 9/20/2013 **Enactment #:** RES-13-00736

Title: Authorizing the Mayor and City Clerk to enter into an Amendment #2 to the contract between the City of Madison and Strand Associates, Inc. for additional engineering design services for the design of sanitary sewer and water main for the Wisconsin Department of Transportation (WisDOT) Verona Road Project I.D. 1206-07-78.

Sponsors: BOARD OF PUBLIC WORKS

Indexes:

Code sections:

Attachments: 1. Attachment A.pdf, 2. Attachment B.pdf

Date	Ver.	Action By	Action	Result
9/17/2013	1	COMMON COUNCIL	Adopt Under Suspension of Rules 2.04, 2.05, 2.24, and 2.25	Pass
9/4/2013	1	BOARD OF PUBLIC WORKS	RECOMMEND TO COUNCIL TO ADOPT UNDER SUSPENSION OF RULES 2.04, 2.05, 2.24, & 2.25 - REPORT OF OFFICER	Pass
8/28/2013	1	Engineering Division	Refer	

Fiscal Note

Estimated cost \$9,564
 Budget authority is available in the following Acct. Nos.:
 ES01-58011-810332-00-53W0904 \$3,448
 EW01-58011-810455-00-53W0904 \$6,116

Title

Authorizing the Mayor and City Clerk to enter into an Amendment #2 to the contract between the City of Madison and Strand Associates, Inc. for additional engineering design services for the design of sanitary sewer and water main for the Wisconsin Department of Transportation (WisDOT) Verona Road Project I.D. 1206-07-78.

Body

File ID No. 27122 authorized the City to enter into an agreement with Stand Associates, Inc. for the purchase of professional design services for the design of relocation of sanitary sewer and water main facilities

The sanitary sewer scope of work expanded as a result of the Wisconsin Department of Transportation (WisDOT) expanding the phase limits of the 1st phase of construction. Strand revised the plans/specifications, included temporary moving of the City sewer for traffic control purposes. The additional compensation will also be used to make final revisions to the plan set addressing the City's comments.

The Water Main scope of work expanded to resolve conflicts with the proposed storm sewer that were found by the City Water Utility through field investigative work. The Wisconsin Department of Transportation (WisDOT) also revised the number of contracts with the Verona Road Project from 2 to 3 WisDOT contracts. This additional compensation from the City Water Utility will pay to generate this 3rd set of plans & specifications.

NOW, THEREFORE, BE IT RESOLVED, the Mayor and City Clerk are hereby authorized to enter into an Amendment #2 to the contract between the City of Madison and Strand Associates, Inc., for additional engineering design services for the design of sanitary sewer and water main for the Wisconsin Department of Transportation (WisDOT) Verona Road Project I.D. 1206-07-78.