



Legislation Text

File #: 11061, **Version:** 1

Title

Improvements accepted for Sign Shop HVAC Modifications; Traffic Engineering Building - 1120 Sayle Street, Contract No. 6039. (13th AD)

Body

BE IT RESOLVED, that the storm sewer improvements on Sign Shop HVAC Modifications, Traffic Engineering Building - 1120 Sayle Street have been completed on 4/5/08 be and are hereby accepted.

Original Contract Sum	\$	135,978.00
(Based on Actual Units)	\$	135,978.00
Net Change by Change Orders	\$	0.00 or 0.00%
Liquidated Damages	\$	0.00
Final Contract Amount	\$	135,978.00

Fiscal Note

Breakdown of Costs by Account Number:

Acc't. No. EP01-54312-810416-00-5825000	\$33,994.50
Acc't. No. CB57-54312-810416	\$101,983.50