



Legislation Details

File #: 13599 **Version:** 1 **Name:** Change Order Nos. 3 and 4 to Contract No. 6121, Mineral Point & Gammon Road Concrete Pavement Rehab - 2008 to Trierweiler Construction & Supply Co., Inc. for \$20,034.00 with an additional day in contract time; and for \$3,801.00 with an additional 2-days

Type: Miscellaneous **Status:** Approved

File created: 2/6/2009 **In control:** BOARD OF PUBLIC WORKS

On agenda: **Final action:** 2/18/2009

Enactment date: **Enactment #:**

Title: Change Order Nos. 3 and 4 to Contract No. 6121, Mineral Point & Gammon Road Concrete Pavement Rehab - 2008 to Trierweiler Construction & Supply Co., Inc. for \$20,034.00 with an additional day in contract time; and for \$3,801.00 with an additional 2-days of contract time.

Sponsors:

Indexes:

Code sections:

Attachments: 1. co 3 & 4 - 6121.pdf

Date	Ver.	Action By	Action	Result
2/18/2009	1	BOARD OF PUBLIC WORKS	Approve	Pass