



Legislation Details

File #: 33701 **Version:** 1 **Name:** Change Order No. 16 to Contract No. 6590, Fire Station No. 13, to Miron Construction Co., Inc. for a schedule extension of Owner Occupancy date from 4/11/2014 to 5/16/2014 and Substantial Completion date from 5/9/2014 to 5/30/2014.

Type: Miscellaneous **Status:** Approved

File created: 4/8/2014 **In control:** BOARD OF PUBLIC WORKS

On agenda: **Final action:** 4/9/2014

Enactment date: **Enactment #:**

Title: Change Order No. 16 to Contract No. 6590, Fire Station No. 13, to Miron Construction Co., Inc. for a schedule extension of Owner Occupancy date from 4/11/2014 to 5/16/2014 and Substantial Completion date from 5/9/2014 to 5/30/2014.

Sponsors:

Indexes:

Code sections:

Attachments: 1. co 16 - 6590.pdf

Date	Ver.	Action By	Action	Result
4/9/2014	1	BOARD OF PUBLIC WORKS	Approve	Pass