



Legislation Details

**File #:** 83239      **Version:** 1      **Name:** Change order No. 10 to Contract 8716, East-West Bus Rapid Transit Main Body, to Zenith Tech Inc. for an additional 38 days  
**Type:** Miscellaneous      **Status:** Approved  
**File created:** 5/2/2024      **In control:** BOARD OF PUBLIC WORKS  
**On agenda:**      **Final action:** 5/8/2024  
**Enactment date:**      **Enactment #:**

**Title:** Change order No. 10 to Contract 8716, East-West Bus Rapid Transit Main Body, to Zenith Tech Inc., adding 49 days to the completion date (District 3, District 4, District 5, District 6, District 8, District 9, District 11, District 12 and District 19)

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. 8716 CO10.pdf, 2. Mad BRT Main Body\_CO 10.pdf

Date	Ver.	Action By	Action	Result
5/8/2024	1	BOARD OF PUBLIC WORKS	Approve	Pass
5/2/2024	1	Engineering Division	Refer	