



Legislation Details

**File #:** 40057      **Version:** 1      **Name:** Change Order No. 2 to Contract No. 7350, Bowman Lighting Systems- Phase Two to Joe Daniels Construction Co Inc., for \$0.00 with and extension of 165 additional days( Time extension to install four custom poles after softball season).

**Type:** Miscellaneous      **Status:** Approved

**File created:** 9/4/2015      **In control:** BOARD OF PUBLIC WORKS

**On agenda:**      **Final action:** 9/16/2015

**Enactment date:**      **Enactment #:**

**Title:** Change Order No. 2 to Contract No. 7350, Bowman Lighting Systems- Phase Two to Joe Daniels Construction Co Inc., for \$0.00 with and extension of 165 additional days( Time extension to install four custom poles after softball season).

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. co 2 - 7350.pdf

Date	Ver.	Action By	Action	Result
9/16/2015	1	BOARD OF PUBLIC WORKS	Approve	