



## Legislation Details

**File #:** 72339      **Version:** 1      **Name:** Change Order No. 7 to Contract 8981, Metro Transit Phase 3A-Maintenance and Driver Facility Improvements, to JP Cullen & Sons, Inc., in the amount of \$183,007.80.

**Type:** Miscellaneous      **Status:** Approved

**File created:** 6/29/2022      **In control:** BOARD OF PUBLIC WORKS

**On agenda:**      **Final action:** 7/6/2022

**Enactment date:**      **Enactment #:**

**Title:** Change Order No. 7 to Contract 8981, Metro Transit Phase 3A-Maintenance and Driver Facility Improvements, to JP Cullen & Sons, Inc., in the amount of \$183,007.80. (6th AD)

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. CO MetroPh3AMaintDrive.pdf

Date	Ver.	Action By	Action	Result
7/6/2022	1	BOARD OF PUBLIC WORKS	Approve	Pass