



Legislation Details

File #: 11103 **Version:** 1 **Name:** Change Order No. 9 to Contract No. 6080, CCB/MMB Tenant Improvement Remodels - Phase 2, to Miron Construction Co., Inc. in the amount of \$6,408.00 with an increase of 14-days of contract time.

Type: Miscellaneous **Status:** Approved

File created: 7/9/2008 **In control:** BOARD OF PUBLIC WORKS

On agenda: **Final action:** 7/16/2008

Enactment date: **Enactment #:**

Title: Change Order No. 9 to Contract No. 6080, CCB/MMB Tenant Improvement Remodels - Phase 2, to Miron Construction Co., Inc. in the amount of \$6,408.00 with an increase of 14-days of contract time.

Sponsors:

Indexes:

Code sections:

Attachments: 1. co 9 - 6080.pdf

Date	Ver.	Action By	Action	Result
7/16/2008	1	BOARD OF PUBLIC WORKS	Approve	Pass