



## Legislation Details

---

**File #:** 58021      **Version:** 1      **Name:** Change Order No. 15 to Contract 7952, Judge Doyle Garage, to JP Cullen & Sons Inc, for a completion date of December 31, 2019. (over contingency amount for project)

**Type:** Miscellaneous      **Status:** Approved

**File created:** 10/30/2019      **In control:** BOARD OF PUBLIC WORKS

**On agenda:**      **Final action:** 11/6/2019

**Enactment date:**      **Enactment #:**

**Title:** Change Order No. 15 to Contract 7952, Judge Doyle Garage, to JP Cullen & Sons Inc, for a completion date of December 31, 2019. (over contingency amount for project) (4th AD)

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:**

Date	Ver.	Action By	Action	Result
11/6/2019	1	BOARD OF PUBLIC WORKS	Approve	Pass