|                 | City of Madison   |               |          |      |               | idison   | City of Madison<br>Madison, WI 53703<br>www.cityofmadison.com |
|-----------------|---|---------------|----------|------|---------------|--|---|
|                 | Legislation Details   |               |          |      |               |  |   |
| File #:         | 118   | 34 \          | Version: | 1    | Name:         | Change Order No. 2 to Contra<br>Waterways - 2008, to Raymon<br>amount of \$29,115.00 with a o<br>of 22-days. | nd P. Cattell, Inc. in the                                    |
| Туре:           | Miso  | cellaneous    |          |      | Status:       | Approved   |   |
| File created:   | 8/28  | 3/2008        |          |      | In control:   | BOARD OF PUBLIC WORKS  |   |
| On agenda:      |   |               |          |      | Final action: | 9/3/2008   |   |
| Enactment date: |   |               |          |      | Enactment #   | ŧ:   |   |
| Title:          | Change Order No. 2 to Contract No. 6171, Waterways - 2008, to Raymond P. Cattell, Inc. in the amount of \$29,115.00 with a contract time increase of 22-days. |               |          |      |               |  |   |
| Sponsors:       |   |               |          |      |               |  |   |
| Indexes:        |   |               |          |      |               |  |   |
| Code sections:  |   |               |          |      |               |  |   |
| Attachments:    | 1. co   | o 2 - 6171.pd | lf       |      |               |  |   |
| Date            | Ver.  | Action By     |          |      | A             | Action   | Result  |
| 9/3/2008        | 1   | BOARD OF      | PUBLIC   | : WO | RKS A         | Approve  | Pass  |