

Legislation Details (With Text)

| File #: | 500 | 93 | Version: | 1 | Name: | Change Order No. 1 to Contrac Doyle Garage, to JP Cullen & S amount of \$149,109.80. | |
|-----------------|---|------------|----------|------|---------------|--|--------|
| Туре: | Miso | cellaneous | | | Status: | Approved | |
| File created: | 1/9/2 | 2018 | | | In control: | BOARD OF PUBLIC WORKS | |
| On agenda: | | | | | Final action: | 1/17/2018 | |
| Enactment date: | | | | | Enactment #: | | |
| Title: | Change Order No. 1 to Contract No. 7952, Judge Doyle Garage, to JP Cullen & Sons Inc., in the amount of \$149,109.80. | | | | | | |
| Sponsors: | | | | | | | |
| Indexes: | | | | | | | |
| Code sections: | | | | | | | |
| Attachments: | | | | | | | |
| Date | Ver. | Action By | | | Ac | tion | Result |
| 1/17/2018 | 1 | BOARD | | c wo | RKS Ap | prove | Pass |

Title

Change Order No. 1 to Contract No. 7952, Judge Doyle Garage, to JP Cullen & Sons Inc., in the amount of \$149,109.80.

Body

See attached.