



Legislation Details

File #: 53297 **Version:** 1 **Name:** Change Order No. 5 to Contract No. 8027, Fire Station 14, to Miron Construction Co., Inc., in the amount of \$73,205.81.

Type: Miscellaneous **Status:** Approved

File created: 9/26/2018 **In control:** BOARD OF PUBLIC WORKS

On agenda: **Final action:** 10/3/2018

Enactment date: **Enactment #:**

Title: Change Order No. 5 to Contract No. 8027, Fire Station 14, to Miron Construction Co., Inc., in the amount of \$73,205.81. (16th AD)

Sponsors:

Indexes:

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
10/3/2018	1	BOARD OF PUBLIC WORKS	Approve	Pass