



Legislation Details (With Text)

File #: 55947 **Version:** 1 **Name:** Change Order No. 3 to Contract No. 8177, 2018 Walter Street Restroom Building Replacement, to Advanced Building Corporation for an additional 14 days.

Type: Miscellaneous **Status:** Approved

File created: 5/15/2019 **In control:** BOARD OF PUBLIC WORKS

On agenda: **Final action:** 5/22/2019

Enactment date: **Enactment #:**

Title: Change Order No. 3 to Contract No. 8177, 2018 Walter Street Restroom Building Replacement, to Advanced Building Corporation for an additional 14 days. (15th AD)

Sponsors: BOARD OF PUBLIC WORKS

Indexes:

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
5/22/2019	1	BOARD OF PUBLIC WORKS	Approve	Pass
5/15/2019	1	Engineering Division	Refer	

Title

Change Order No. 3 to Contract No. 8177, 2018 Walter Street Restroom Building Replacement, to Advanced Building Corporation for an additional 14 days. (15th AD)

Body

CO will be available electronically in Sharepoint.