



## Legislation Details

---

**File #:** 57743      **Version:** 1      **Name:** Change Order No. 14 to Contract No. 7952, Judge Doyle Garage, to JP Cullen & Sons Inc, in the amount of \$8,355.05 (over contingency amount).

**Type:** Miscellaneous      **Status:** Approved

**File created:** 10/9/2019      **In control:** Engineering Division

**On agenda:**      **Final action:** 10/16/2019

**Enactment date:**      **Enactment #:**

**Title:** Change Order No. 14 to Contract No. 7952, Judge Doyle Garage, to JP Cullen & Sons Inc, in the amount of \$8,355.05 (over contingency amount). (4th AD)

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:**

Date	Ver.	Action By	Action	Result
10/16/2019	1	BOARD OF PUBLIC WORKS	Approve	Pass