



Legislation Details (With Text)

File #: 58021 **Version:** 1 **Name:** Change Order No. 15 to Contract 7952, Judge Doyle Garage, to JP Cullen & Sons Inc, for a completion date of December 31, 2019. (over contingency amount for project)

Type: Miscellaneous **Status:** Approved

File created: 10/30/2019 **In control:** BOARD OF PUBLIC WORKS

On agenda: **Final action:** 11/6/2019

Enactment date: **Enactment #:**

Title: Change Order No. 15 to Contract 7952, Judge Doyle Garage, to JP Cullen & Sons Inc, for a completion date of December 31, 2019. (over contingency amount for project) (4th AD)

Sponsors:

Indexes:

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
11/6/2019	1	BOARD OF PUBLIC WORKS	Approve	Pass

Change Order No. 15 to Contract 7952, Judge Doyle Garage, to JP Cullen & Sons Inc, for a completion date of December 31, 2019. (over contingency amount for project) (4th AD)
Change Order will be available electronically in SharePoint.