



Legislation Details (With Text)

File #: 68889 **Version:** 1 **Name:** Change order No. 2 to Contract 8981, Metro Transit Phase 3A-Maintenance and Driver Facility Improvements, to JP Cullen & Sons Inc for \$51,427.87.

Type: Miscellaneous **Status:** Approved

File created: 12/20/2021 **In control:** BOARD OF PUBLIC WORKS

On agenda: **Final action:** 1/5/2022

Enactment date: **Enactment #:**

Title: Change order No. 2 to Contract 8981, Metro Transit Phase 3A-Maintenance and Driver Facility Improvements, to JP Cullen & Sons Inc for \$51,427.87. (6th AD)

Sponsors:

Indexes:

Code sections:

Attachments: 1. ChangeOrder - 8981 CO-2.pdf

Date	Ver.	Action By	Action	Result
1/5/2022	1	BOARD OF PUBLIC WORKS	Approve	Pass

Title

Change order No. 2 to Contract 8981, Metro Transit Phase 3A-Maintenance and Driver Facility Improvements, to JP Cullen & Sons Inc for \$51,427.87. (6th AD)

Body

See Attached.