



Legislation Details

File #: 70710 **Version:** 1 **Name:** Change order No. 4 to Contract 8981, Metro Transit Phase 3A-Maintenance and Driver Facility Improvements, to JP Cullen & Sons Inc for \$35,100.69.

Type: Miscellaneous **Status:** Approved

File created: 3/28/2022 **In control:** BOARD OF PUBLIC WORKS

On agenda: **Final action:** 4/6/2022

Enactment date: **Enactment #:**

Title: Change order No. 4 to Contract 8981, Metro Transit Phase 3A-Maintenance and Driver Facility Improvements, to JP Cullen & Sons Inc for \$35,100.69. (6th AD)

Sponsors:

Indexes:

Code sections:

Attachments: 1. 8981 CO 4.pdf

Date	Ver.	Action By	Action	Result
4/6/2022	1	BOARD OF PUBLIC WORKS	Approve	Pass