



Legislation Details

File #: 71505 **Version:** 1 **Name:** Change order No. 5 to Contract 8981, Metro Transit Phase 3A-Maintenance and Driver Facility Improvements, to JP Cullen & Sons Inc for \$230,064.00 and revised construction closeout date of October 13th.

Type: Miscellaneous **Status:** Approved

File created: 5/12/2022 **In control:** BOARD OF PUBLIC WORKS

On agenda: **Final action:** 5/25/2022

Enactment date: **Enactment #:**

Title: Change order No. 5 to Contract 8981, Metro Transit Phase 3A-Maintenance and Driver Facility Improvements, to JP Cullen & Sons Inc for \$230,064.00 and revised construction closeout date of October 13th. (6th AD)

Sponsors:

Indexes:

Code sections:

Attachments: 1. 8981 co 5.pdf

Date	Ver.	Action By	Action	Result
5/25/2022	1	BOARD OF PUBLIC WORKS	Approve	Pass