



Legislation Details

**File #:** 71505      **Version:** 1      **Name:** Change order No. 5 to Contract 8981, Metro Transit Phase 3A-Maintenance and Driver Facility Improvements, to JP Cullen & Sons Inc for \$230,064.00 and revised construction closeout date of October 13th.

**Type:** Miscellaneous      **Status:** Approved

**File created:** 5/12/2022      **In control:** BOARD OF PUBLIC WORKS

**On agenda:**      **Final action:** 5/25/2022

**Enactment date:**      **Enactment #:**

**Title:** Change order No. 5 to Contract 8981, Metro Transit Phase 3A-Maintenance and Driver Facility Improvements, to JP Cullen & Sons Inc for \$230,064.00 and revised construction closeout date of October 13th. (6th AD)

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. 8981 co 5.pdf

Date	Ver.	Action By	Action	Result
5/25/2022	1	BOARD OF PUBLIC WORKS	Approve	Pass