



Legislation Details (With Text)

**File #:** 74151      **Version:** 1      **Name:** Change order No. 10 to Contract 8981, to Metro Transit Phase 3A-Maintenance and Driver Facility Improvements, to JP Cullen & Sons Inc for \$271,622.00 and a time extension to November 11, 2022.

**Type:** Miscellaneous      **Status:** Approved

**File created:** 10/5/2022      **In control:** BOARD OF PUBLIC WORKS

**On agenda:**      **Final action:** 10/12/2022

**Enactment date:**      **Enactment #:**

**Title:** Change order No. 10 to Contract 8981, to Metro Transit Phase 3A-Maintenance and Driver Facility Improvements, to JP Cullen & Sons Inc for \$271,622.00 and a time extension to November 11, 2022. (over contingency) (6th AD)

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. 8981 co 10.pdf

Date	Ver.	Action By	Action	Result
10/12/2022	1	BOARD OF PUBLIC WORKS	Approve	Pass

**Title**

Change order No. 10 to Contract 8981, to Metro Transit Phase 3A-Maintenance and Driver Facility Improvements, to JP Cullen & Sons Inc for \$271,622.00 and a time extension to November 11, 2022. (over contingency) (6th AD)

**Body**

See attached