



Legislation Details

File #:	74740	Version:	1	Name:	Change order No. 11 to Contract 8981, to Metro Transit Phase 3A-Maintenance and Driver Facility Improvements, to JP Cullen & Sons Inc for \$73,968.85 and a time extension to November 20th. (over contingency)
Type:	Miscellaneous	Status:	Approved		
File created:	11/16/2022	In control:	BOARD OF PUBLIC WORKS		
On agenda:		Final action:	11/23/2022		
Enactment date:		Enactment #:			
Title:	Change order No. 11 to Contract 8981, to Metro Transit Phase 3A-Maintenance and Driver Facility Improvements, to JP Cullen & Sons Inc for \$73,968.85 and a time extension to November 20th. (over contingency) (6th AD)				
Sponsors:					
Indexes:					
Code sections:					
Attachments:	1. 8981 CO 11.pdf				

Date	Ver.	Action By	Action	Result
11/23/2022	1	BOARD OF PUBLIC WORKS	Approve	Pass