



Legislation Details (With Text)

File #: 75308 **Version:** 1 **Name:** Change order No. 12 to Contract 8981, to Metro Transit Phase 3A-Maintenance and Driver Facility Improvements, to JP Cullen & Sons Inc for \$31,157.47 and a time extension to January 13, 2023.

Type: Miscellaneous **Status:** Approved

File created: 12/28/2022 **In control:** BOARD OF PUBLIC WORKS

On agenda: **Final action:** 1/4/2023

Enactment date: **Enactment #:**

Title: Change order No. 12 to Contract 8981, to Metro Transit Phase 3A-Maintenance and Driver Facility Improvements, to JP Cullen & Sons Inc for \$31,157.47 and a time extension to January 13, 2023. (over contingency) (6th AD)

Sponsors:

Indexes:

Code sections:

Attachments: 1. 8981 co 12.pdf

Date	Ver.	Action By	Action	Result
1/4/2023	1	BOARD OF PUBLIC WORKS	Approve	Pass

Title

Change order No. 12 to Contract 8981, to Metro Transit Phase 3A-Maintenance and Driver Facility Improvements, to JP Cullen & Sons Inc for \$31,157.47 and a time extension to January 13, 2023. (over contingency) (6th AD)

Body

See attached