

Legislation Text

File #: 33701, Version: 1

Title

Change Order No. 16 to Contract No. 6590, Fire Station No. 13, to Miron Construction Co., Inc. for a schedule extension of Owner Occupancy date from 4/11/2014 to 5/16/2014 and Substantial Completion date from 5/9/2014 to 5/30/2014.

Body

See attached.