

Legislation Text

File #: 54033, Version: 1

Title

Change Order No. 4 to Contract No. 8064, Madison Metro Bus Garage - Roof Replacement, to Maly Roofing Co., Inc. for an extension of 197-days. (6th AD adjacent to 2nd AD) **Body**

See attached.