

Legislation Text

File #: 55947, Version: 1

Title

Change Order No. 3 to Contract No. 8177, 2018 Walter Street Restroom Building Replacement, to Advanced Building Corporation for an additional 14 days. (15th AD)

Body

CO will be available electronically in Sharepoint.