

Legislation Text

File #: 71505, Version: 1

Title

Change order No. 5 to Contract 8981, Metro Transit Phase 3A-Maintenance and Driver Facility Improvements, to JP Cullen & Sons Inc for \$230,064.00 and revised construction closeout date of October 13th. (6th AD) **Body**

See attached.