

Legislation Text

File #: 74151, Version: 1

## Title

Change order No. 10 to Contract 8981, to Metro Transit Phase 3A-Maintenance and Driver Facility Improvements, to JP Cullen & Sons Inc for \$271,622.00 and a time extension to November 11, 2022. (over contingency) (6th AD)

## Body

See attached