



Legislation Text

File #: 76859, **Version:** 1

Title

Change order No. 1 to Contract 8691, West Bus Rapid Transit Early Work Improvements, to Parisi Construction Co LLC for \$133,750.00. (1st, 3rd, 4th, 5th, 6th, 8th, 9th, 11th, 12th, 15th, 17th and 19th ADs)

Body

See attached.