



Legislation Text

File #: 84258, **Version:** 1

Fiscal Note

The proposed resolution approves plans and specifications and authorizes the Board of Public Works to complete the improvements through a change order to Contract 8717 to Parisi Construction LLC. The total estimated cost of the project is \$86,000. Funding is available in Munis #13925. No additional appropriation is required.

Title

Approving plans and specifications and authorizing Change Order 1 to Contract 8717, Mineral Point Road Widen Sidewalk (for East-West Bus Rapid Transit), to Parisi Construction LLC, for \$86,000. (District 19)

Body

WHEREAS, Legistar 70618 approved roadway geometry for the East-West Bus Rapid Transit project, including a widened sidewalk along Mineral Point Road between Tree Lane and Whitney Way to replace the bicycle facility along Mineral Point Road that previously consisted of a shared bus and bike lane; and

WHEREAS, Legistar 80605 approved geometry, plans, and specifications for the Mineral Point Road Widened Sidewalk with a gap along Nautilus Point Park between Nautilus Drive and Island Drive with the intent of completing that section while preserving the existing trees; and

WHEREAS, City of Madison Parks Division has recommended the alignment that preserves the Honey Locust trees, Legistar 83231; and

WHEREAS, This work is a minor addition to Contract 8717, awarded to Parisi Construction LLC, Legistar 82098.

NOW, THEREFORE, BE IT RESOLVED, that supplemental plans and specifications for Mineral Point Road Widen Sidewalk, be and are hereby approved; and

That the Board of Public Works be and is hereby authorized to award the work to Parisi Construction LLC as Change Order 1 to Contract 8717.

BE IT FURTHER RESOLVED, Change Order No. 1 to Contract 8717, East-West Bus Rapid Transit Widened Sidewalk, to Parisi Construction, LLC., for \$86,000 and Approving Plans and Specifications for Nautilus Point Park Widened Sidewalk (District 19)