



BPW Report

Creation Date: Nov 12, 2025

Aldermanic District: 12

Project Name: Bartillon Shelter Fiber Connection

Project Number: 13346

Contract Number: 9673

Submitted By: Taletha Skar, City of Madison Information Technology

Processing Change Order No. PCO-001

Contractor: InterCon Construction, Inc

Change Order No: CO-001

5512 Wisconsin Highway 19

Waunakee Wisconsin, 53532

Change Order Type:

- | | |
|---|---|
| ☐ Street | ☒ TE-Electrical |
| ☐ Sewer-Sanitary | ☐ Parks |
| ☐ Sewer-Storm | ☐ Facilities |
| ☐ Water | |

Schedule Change Explanation (if applicable):

Extending contract to allow for potential need to finish pavement restoration next spring due to weather changes.

Change Order General Description:

- | | |
|---|--|
| ☐ Actual vs Estimated Quantities differ | ☐ Differing site conditions |
| ☐ Missing Bid Item or Additional Bid Item needed | ☐ Design did not adequately anticipate field conditions |
| ☐ Field Decision (Expanded Scope) | ☒ Underground conflicts (utility revision) |
| | ☐ Design Changes |

ID	N/B*	Acct. No. / Bid Item	Description	Est. Qty	Unit	Unit Price	Amount
CI-001		01 FIBER: 13346-62-178					\$16,000.00
		001	Vac trench	400	L.F.	\$40.00	\$16,000.00

Value current as of: Value:

% of Original

	Net Change Order	11.13%	\$16,000.00
	The Original Contract Total		\$143,753.00
11/12/25 4:49 AM	Sum of previous Approved Change Orders	0.00%	\$0.00
11/12/25 4:49 AM	The new Contract Sum including this Change Order will be	111.13%	\$159,753.00
	Total Project Contingency	8.00%	\$11,500.24
11/12/25 4:49 AM	Remaining Contingency prior to this change order		\$11,500.24
11/12/25 4:49 AM	Remaining Contingency after this change order		-\$4,499.76

Change Order Type

- | | |
|---|------------------|
| ☒ Under \$20k? | 11/12/25 4:49 AM |
| ☐ Over \$20k? | 11/12/25 4:49 AM |
| ☒ Over Contingency? | 11/12/25 4:49 AM |
| ☒ Time Ext Requested? | 11/12/25 4:49 AM |

This Contract is a:

Original Contract Time/Completion Date:

Net Change in Contract Time by previous CO:

Contract Time/Completion Date prior to this CO:

Additional day(s) as a result of this CO:

Contract time/completion date as a result of this CO:

Completion Date

10/31/2025

05/29/2026