

Contract Name:	East-West Bus Rapid Transit Widened Sidewalk, Madison, Dane County, Wisconsin	Date	10/20/2025
		Change Order No.	CO 6
		Contract No.	8717
		Project/MUNIS No.	
		Change Order Project No.	
		Ald District	

Change Order Description:	Balancing City Account strings 13925-43-130-140440, by increasing final quantity for items SPV.0090.402 Railing Steel Special (SCC 40.06).	Account Numbers for this Change Order:
		Acct# 13925-43-130-140440 - Items
		SPV.0090.402

Contractor:	Parisi Construction
	508 S Nine Mound Rd.
	Verona WI 53593

You are authorized and directed to make the following changes in this contract: *Mark if negotiated (N) or bid (B) unit price

Item No.	Description	Est. Qty	Unit	Unit Price	N/B*	Total
SPV.0090.402	Railing Steel Special	77.00	LF	280.00	B	21,560.00
						0.00
						0.00
						0.00
						0.00

	<u>% of Original</u>	
Net Change Order	0.31%	21,560.00
The Original Contract Total		6,943,200.00
Sum of previous Change Orders	5.41%	375,921.57
The new Contract Sum including this Change Order will be	105.72%	7,340,681.57

This Contract is a:	Calendar Days
Original Contract Time/Completion Date	8/30/2024
Net Change in Contract Time by previous change orders	259
Contract Time/Completion Date prior to this change order	5/16/25
Additional day(s) as a result of this Change Order	
Contract time/completion date as a result of this change order	

Contractor's Acceptance

By	_____
Title	_____
Date	_____

City's Approval (see reverse side for instructions)

Construction Inspector	_____	Date	_____
Construction Supervisor	_____		10/20/2025
Engineer	_____		
Board of Public Works	_____		

Contract paid to date \$ 7,253,614.77

ROUTING:

EN Admin	_____
Greg Fries	_____
Chase O'Brien	_____